



# ICCS 2022 report

62<sup>nd</sup> IEA General Assembly

25 – 27 October 2021

*Wolfram Schulz*



Researching education, improving learning



# Status of development - 1

- Changes to schedule of implementation due to COVID-19 pandemic
  - Main survey in Southern Hemisphere school calendar countries from September 2022 (originally planned one year earlier)
- Assessment framework
  - To be revised following release of main survey instrument from Nov 2021 and to be published by mid-2022
- Computer-based delivery
  - Two thirds of ICCS 2022 countries participate in this option
  - Delivery platform (RM) implemented with facilities for translation and assembly also for paper-based delivery
  - Many issues observed with functionality during field trial, which are being revised to ensure a smooth implementation of the main survey

# Status of development - 2

- Field trial implementation
  - COVID-19 pandemic caused delays with field trial data collection in most participating countries
  - Most countries have already done field trial under often difficult circumstances while a few countries are implementing it later
- Field trial analyses
  - Based on 20 national datasets available at time of data analysis period (July-Sept 2021)
  - Very tight timeframe due to delays
  - Results presented to Project Advisory Group (PAC) and national research coordinators (NRCs) at meetings in Sept 2021

# Status of development - 3

- Field trial analysis outcomes
  - Overall we had encouraging results and observed a good quality of item material both for test and questionnaires
  - Results from study comparing responses on computer and on paper suggest limited mode effects
- Main survey instruments
  - Item material revised following expert and NRC feedback
  - To be released from 1 November 2021 for the preparation of national main data collections
  - Very tight timelines for some countries starting their main data collection very early in 2022!

# Next steps

- Implementation of main survey from November 2021
  - Includes **bridging study** to adjust for potential mode effects (based on additional student samples completing paper-based instruments in CBA countries that participated in ICCS 2016)
- Training meetings
  - Operational training 1-4 November 2021
  - Scorer training from 21 February 2022

# Outlook

- Main survey data preparation and analysis
  - To commence from mid-2022 based on data received from Northern Hemisphere school calendar countries
- Main survey data scaling
  - Main period between February and April 2023 with earlier work on preliminary analyses and setting up procedures
- Main survey reporting
  - Outline to be developed and discussed with PAC/NRCs in early 2023
  - Drafting of international report from March to June 2023 followed by discussions with PAC/NRCs in June/July 2023 and subsequent revisions
  - Release of international report in Nov/Dec 2023



*Researching education, improving learning*

# Thank you!

Contact:

[wolfram.schulz@acer.org](mailto:wolfram.schulz@acer.org)

[iccs@acer.org](mailto:iccs@acer.org)

