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21T CENTURY SKILLS MAPPING

21CS MAP — Timeline

Researching education, improving learning

The following is a draft timeline of the major milestones for the 21t Century Skills Mapping
study. *(NRC = National Research Coordinator, PAC = Project Advisory Committee)

NRC meetings, study milestones, study phases and estimated working days required per

country to complete the respective study phase

Timeline

Inception

Research and preliminary work

Design and draft study framework

PAC meeting 1 (framework and survey structure)
Country consultation framework and survey structure
NRC meeting 1 (review study framework)
Pilot

Preparation of survey items and form

Upload of pilot survey

NRC curriculum audit & data entry

Download of pilot data

Data management and transfer

NRC report to international study center
Analysis of pilot data and report draft

PAC webinar 1 (review pilot)

Debrief pilot countries

Main Mapping

Finalization of main survey

NRC meeting 2 (main survey training)
Upload and release of main survey

NRC audit and data entry (with web support available)
Download of main survey data

Data management and transfer

Resolve any data validity with countries
Data coding

Analysis

Data review

PAC webinar 2 (review results)
Descriptive analyses

Linked analyses

Preliminary results reporting

PAC webinar 3 (review draft report)

NRC meeting 3 (review results)
Reporting

Preparation of International Report

PAC webinar 4 (review report)
Preparation of publications

Presentations through webinars and convenings

Period

Dec 2020 to May 2021 (~15 days)
Dec 2020 — May 2021

Jan — Mar 2021

Mar 2021

Apr — May 2021

May 2021

May — Sep 2021 (~17 days)

May — Jun 2021

Jun 2021

Jun — Jul 2021

Jul 2021

Jul 2021

Aug 2021

Aug 2021

Sep 2021

Sep 2021

Oct 2021 — Feb 2022 (~37 days)

Oct — Nov 2021

Nov 2021

Nov 2021

Nov 2021 — Feb 2022
January — February 2022
February 2022

February 2022

February 2022

March — June 2022 (~8 days)
March 2022

April 2022

March — April 2022

March — May 2022

May 2022

June 2022

June 2022

June — December 2022 (~19 days)
June — September 2022
October 2022

July — December 2022
September — December 2022



